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New progress

● Began artwork installation and will be complete by the
end of May.

● Began secondary steel installation on the lower section of
the prow.

● Progressing concrete roadway installation on the
approach side of the passenger vehicle inspection lanes.

● Installed the main building storefront.
● Continue interior mechanical engineering plumbing work

throughout the new main building.
● Began painting and concrete polishing starting from the

south, moving north.
● Commenced main building construction commissioning

activities.
● Progressing on outbound inspection building cladding

installation.
A view of the site looking northeast. (Photo courtesy of Revette Studio)

Look ahead
● Complete and occupy the new

USDA-APHIS Building within the next
month.

● Commence demolition of the
existing USDA-APHIS barn after the
transition to the new building is
complete.

● Ongoing main building facade water
/ air infiltration testing through June.

● Begin furniture procurement in the
next month.

Project facts
● Scope: Facility-wide modernization

and expansion.
● Cost: $215 million
● Congressional appropriations:

Phase one funding appropriated in
fiscal year 2016 budget.

● Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.

● Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

Advisories
● Strict policies have  been put into

place to prevent exposure to
COVID-19 at the construction site.

● There will be no access to the site
without first checking in with
Northland | Cianbro and
following their safety procedures.

● Please report any exposures to a
member of the project staff
promptly so that appropriate
measures can be taken.

A view looking north at the final two dual use
inspection booths. (Photo courtesy of Revette
Studio)

Project estimated timeline
● May 2021 - Substantial completion of

the USDA APHIS Building
● September 2021 - Substantial

completion of the overhead parking
deck.

● September 2021 - Substantial
completion of the new Main Building

● August 2022 - Substantial completion of
Phase Two.

● September 2022 - Contract completion.

For more information

Andrew Woodring, GSA Project
Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe
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